

# Contents

Foreword	...(v)
Preface	...(ix)
About the Author	...(xi)

## **1. Introduction** **1-2**

- Purpose of the Book..... 1
- Intended Readership ..... 1
- Utilization of Concepts..... 1
- Emphasis on Adaptability and Evolution ..... 1
- Comprehensive Coverage of Advanced Topics .....2

## **2. Understanding Project Management** **3-31**

- Definitions..... 3
- Important Concepts of Project Management..... 4
- The Importance of Project Management in  
Today's Workforce..... 22
- The Evolution of Project Management ..... 23
- Project Management Methodologies and Approaches..... 24
- Advanced Topics in Project Management..... 27
- Practice Problems ..... 30

## **3. Project Management Environment** **32-63**

- Introduction..... 32
- Organizational Structure and its Impact on  
Project Delivery ..... 34
- Organizational Factors and Culture in  
Project Management ..... 36

- Stakeholder Dynamics and Management ..... 37
- Project Governance and Policies ..... 39
- Project Constraints and Trade-Offs ..... 40
- External Influences and Environmental Factors ..... 42
- Project Team Dynamics and Resource Management ..... 45
- Managing Project Risks and Uncertainties ..... 46
- Dealing with Uncertainties and Unexpected Events in Construction Projects ..... 49
- Project Communication and Collaboration ..... 49
- Strategies for Success in the Project Management Environment ..... 51
- Case Studies: Real-life Project Management Challenges and Solutions ..... 52
- Practice Problems ..... 62

**4. Project Management Decision Making Tools and Techniques**

**63-106**

- Overview ..... 64
- How to Choose the Right Tool for Your Project ..... 66
- Decision making Tools and Techniques ..... 67
- Expected Monetary Value (EMV) ..... 70
- Resource Optimization Techniques ..... 72
- Critical Chain Project Management (CCPM) ..... 74
- Fast Tracking ..... 75
- Crashing ..... 76
- Gantt Chart in Project Management: Application in a Nuclear Power Plant Project ..... 77
- MIND MAP ..... 78
- Pareto Chart in Project Management: Application in an Airport Construction Project ..... 80
- Scatter Diagram/Scatter Plot in Project Management ..... 82

- Tree Chart in Project Management: Application in a Port Development Project ..... 84
- Histogram in Project Management: Application in a Road Construction Project ..... 85
- Affinity Diagram in Construction Project Management..... 86
- Benchmarking in Construction Project Management: A Detailed Approach with Example ..... 88
- Brainstorming in Project Management: Exploring What, When, and How ..... 90
- Risk Probability and Impact Matrix ..... 92
- Check Sheet/Tally Sheet in Project Management: Understanding What, When, And How..... 94
- Control Chart/Shewhart Chart in Construction Project Management ..... 96
- Decision Tree in Project Management: Application in a Railway Project..... 98
- Fishbone/Ishikawa Diagram in Project Management: Application in a Shipbuilding Project ..... 100
- Five Whys in Project Management: Application in a Power Plant Construction Project ..... 102
- Flowchart in Project Management: Application in an Airport Construction Project ..... 103
- Force Field Analysis in Project Management: Application in a Port Development Project ..... 105

**5. The Role of the Project Manager 107-118**

- Required Skills and Competencies ..... 108
- Emotional Intelligence ..... 109
- Leading Teams..... 117
- Conflict Resolution and Problem-Solving ..... 117
- Ethics in Project Management..... 117

<b>6. The Five Phases of Project Management</b>	<b>119-128</b>
• Project Initiation .....	120
• Project Planning .....	121
• Project Execution .....	122
• Project Monitoring and Control .....	123
• Project Closure .....	125
• Practice Problems .....	127
<b>7. Project Initiation</b>	<b>129-136</b>
• Project Initiation Approach by Government and Contracting Company.....	130
• List of Activities to be Done During Initiation Stage.....	131
• Identify and Understand Stakeholders .....	133
• Application of Tools and Techniques .....	134
• Integration of Health Safety Security and Environment in Project Initiation .....	134
<b>8. Project Planning</b>	<b>137-156</b>
• Definitions : Scope, WBS, and Project Planning .....	138
• Activities to be Done by Government and Contract Agency During this Stage .....	144
• Tools and Techniques can be Used During Planning Stage of Project.....	148
• Integration of HSSE in Project Planning.....	154
• Kick-Off Meeting .....	155
• Practice Problems .....	156
<b>9. Project Execution</b>	<b>157-167</b>
• Government Organization vs Contracting Company Approaches .....	158
• Activities to be Carried Out During Executing Stage.....	160

- Tools and Techniques that Can be Used During Execution Stage..... 163
- Integration of HSSE in Project Execution ..... 166

**10. Project Monitoring and Control 168-179**

- Activities to be Done During Monitoring and Controlling Stage..... 171
- Tools and Techniques for Project Monitoring and Control ..... 173
- Integration of HSSE in Project Monitoring and Control ..... 178

**11. Project Closure 180-188**

- Importance of Project Closure ..... 180
- Activities Undertaken During the Closure Stage of Project Phase ..... 181
- Tools and Techniques being followed During Closure Stage of Project Management ..... 184
- Integration of HSSE in Project Closure ..... 185

**12. Case Studies 187-190**

- Case Study 1: Successful Large-scale Project ..... 187
- Case Study 2: Small-scale Project Success ..... 188
- Case Study 3: Project Recovery from Trouble ..... 188
- Case Study 4: Lessons from a Failed Project ..... 189

**13. Contract Management 191-205**

- Introduction to Contract Management ..... 191
- Understanding Contracts..... 193
- Contract Life Cycle ..... 195
- Drafting Contracts ..... 198
- Managing Contracts ..... 199
- Risk Management in Contracts ..... 200

- The Role of Negotiation in Contract Management .....203
- Contract Closure .....204

**14. Sub-Contractor Management in Projects:**

**A Collaborative Approach for Client & Contractor 206-214**

- Introduction to Subcontractor Management .....207
- Client-Side Subcontractor Management .....208
- Contractor-Side Subcontractor Management.....208
- Collaborative Subcontractor Management .....209
- Financial Aspects of Subcontractor Management.....210
- Quality and Compliance in Subcontractor Management...211
- Subcontractor Performance Evaluation and Improvement .....211
- Risk Management and Contingency  
Planning with Subcontractors .....212
- Legal and Ethical Considerations in  
Subcontractor Management .....213
- Emerging Trends in Sub-Contractor Management.....213

**15. Financial Management in the Projects 215-223**

- Introduction.....215
- Project Budgeting and Cost Estimation .....215
- Financial Planning and Funding .....217
- Financial Control and Monitoring.....218
- Client-Side Financial Management .....219
- Contractor-Side Financial Management.....220
- Financial Governance and Compliance .....220
- Value Management and Cost Optimization.....221
- Financial Closeout and Project Evaluation .....221
- Emerging Trends in Financial Management.....222

<b>16. Appendices</b>	<b>225-260</b>
<b>Appendix A: Essential Legal Knowledge for Project Management Professional in India</b>	<b>225</b>
• The Indian Contract Act, 1872	225
• The Arbitration and Conciliation Act, 1996	227
• The Sale of Goods Act, 1930	228
• The Companies Act, 2013	230
• The Information Technology Act, 2000	231
• The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013	233
• The Minimum Wages Act, 1948	235
• The Contract Labour (Regulation and Abolition) Act, 1970	237
<b>Appendix B: Sample Plans</b>	<b>240</b>
• Project Charter Template	240
• Project Management Plan	241
• Schedule Management Plan	243
• Scope Management Plan	244
• Procurement Management Plan	246
• Risk Management Plan	247
• Resource Management Plan Template	249
• Project Closure Report	251
• Project Management Checklist	252
• Lessons Learned Register Sample	254
• Lessons Learned for Contracting Agencies	254
<b>Appendix C: Project Management Essential Terminology</b>	<b>255</b>
<b>Additional Resources</b>	<b>261</b>
<b>Index</b>	<b>263</b>